

1. Did your estimations reflect the actual effort?

The story-point estimations almost reflected the expected effort and complexity of the User Stories.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to user value and system dependencies.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the plan. Sprint 1 completed the main equipment discovery and reservation workflow, while Sprint 2 completed returns, late fees, damage assessment, and inventory management.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the work was completed through a sharp reduction in remaining story points(short time).Sprint 1 contained 21 points and Sprint 2 contained 22 points.